COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 12/ 14/ 2017

ESTI MATE SUMVARY 11:31:10
CONTI D: C19656R ESTI MATE NO 0007 PROG SPEC YR 2005
PCN: 19656R- Bl D COFRS REPORTI NG CATECCRY: 6 FACS REF NO
CONTRACT DESCRI PTI ON: TI ME CHARGED: 138.0 DAYS TIME ALLOW 155 WORK DAYS
US40 Resurfacing Gal apago St. to Col orado Bl vd PERCENT TI VE: 89. 03 ORI G TI ME ALLON 145 WORK DAYS

PRQJECT NO NHPP R600- 440
US40 RESURFACI NG GALAPAGO ST TO COLORADO BLVD

NAME OF ROAD:
PRQJECT COUNTI ES: DENVER
CONTRACTOR:
BRANNAN SAND AND GRAVEL, LLC PAY PERI OD ENDI NG 12/ 14/ 2017 DATE TI ME STARTED 04/ 03/2017
2500 E BRANNAN WAY DATE LET 01/ 19/ 2017 DATE WORK BEGAN 04/ 03/ 2017
DATE AWARDED 01/ 26/ 2017 DATE TI ME STOPPED
DATE CONTRACT EXECUTED  01/27/ 2017 DATE ACCEPTED
DENVER CO 80229 (303) 273- 9382 DATE NOTI CE TO PROCEED 04/ 03/ 2017
CURRENT TOTAL TH' S ESTI MATE

CURRENT PRQJECT AMT: $ 5,342, 833. 07 PARTI O PATI NG $ 5,194, 372. 22 $ 187, 552. 34
AWARD PRQIECT AMT: $ 5,232, 750. 15 NON-PARTI Cl PATI NG 0. 00 0.00
PERCENT COVPLETE: 97. 22% TOTAL EARNI NGS 5,194, 372. 22 187, 552. 34
FUNDS AVAI LABLE: $ 148, 460. 85 STOCKPI LED MATERI ALS 0. 00 0.00

GROSS EARNI NGS 5,194, 372. 22 187, 552. 34
TOTAL CLAI MB: $ 0. 00 RETAI NAGE -78,491.25 0. 00

SECURI TI ES ENCUVBERED 0. 00 0. 00

NET EARNI NGS 5, 115, 880. 97 187, 552. 34

LI QUI DATED DAMAGES 0.00 0. 00

AUTOPAY ADJUSTNENT 0. 00 0.00

AVOUNT DUE 5, 115, 880. 97 187, 552. 34

OTHER ADJUSTMENTS 0. 00 0.00

PAMENT DE s 187,552.34

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C19656R COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PON: 19656R- BI D ESTI MATE RUN 12/ 14/ 2017
PRQJECT: NHPP R600- 440 ESTI MATE NO 0007 11: 31: 10
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER QD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0005 202- 00200 *Renoval of Sidewal k 3, 880. 000 3, 790. 000
SY 90. 000 1, 305. 00
14. 50000 3, 880. 000 56, 260. 00
0010 202-00201 *Renoval of Curb 15. 000 15. 000
LF 0. 000 0. 00
9. 30000 15. 000 139. 50
0015 202-00203 *Renoval of Curb and Qutter 5, 738. 000 5, 738. 000
LF 0. 000 0. 00
7.20000 5, 738. 000 41, 313. 60
0020 202- 00206 *Renoval of Concrete Curb Ranp 1, 178. 000 1,178. 000
SY 0. 000 0. 00
12. 50000 1,178. 000 14, 725. 00
0025 202-00210 *Renmoval of Concrete Pavenent 817. 000 817. 000
SY 0. 000 0. 00
14. 50000 817. 000 11, 846. 50
0030 202-00220 Renoval of Asphalt Mat 0. 000 0. 000
SY 0. 000 0. 00
39. 00000 0. 000 0. 00
0035 202-00240 *Renoval of Asphalt Mat (Pl aning) 114, 099. 000 114, 099. 000
SY 0. 000 0. 00
3. 95000 114, 099. 000 450, 691. 05
0040 202-00858 *Renoval of Pedestal Pole 1. 000 1. 000
EACH 0. 000 0. 00
6, 670. 00000 1. 000 6, 670. 00
0045 202- 04005 *C ean Val ve Box 154. 000 127. 000
EACH 27.000 2,038.50
75. 50000 154. 000 11, 627. 00
0050 202-04010 *C ean Inlet 169. 000 162. 000
EACH 7.000 1, 764. 00
252. 00000 169. 000 42, 588. 00
0055 203-01597 *Pot hol i ng 54. 000 22.000
HOUR 32. 000 5,312.00

166. 00000 54. 000 8, 964. 00



CONTI D C19656R COLORADO DEPARTMENT COF TRANSPORTATI ON Page 3
PON: 19656R- Bl D ESTI MATE RUN 12/ 14/ 2017
PRQJECT: NHPP R600- 440 ESTI MATE NO 0007 11:31:10
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI CD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0060 208-00035  *Aggregate Bag 1, 056. 000 1, 056. 000
LF 0. 000 0. 00
7.60000 1, 056. 000 8, 025. 60
0065 208- 00045 *Concrete Washout Structure 0. 000 0. 000
EACH 0. 000 0. 00
966. 00000 0. 000 0. 00
0070 208- 00046 Pre-fabricated Concrete Washout Structure 4. 000 4. 000
EACH 0. 000 0. 00
1, 860. 00000 4. 000 7,440. 00
0075 208- 00054 *StormDrain Inlet Protection (Type I1) 147. 000 147. 000
EACH 0. 000 0. 00
131. 00000 147. 000 19, 257. 00
0080 208-00070 *Vehi cl e Tracki ng Pad 0. 000 0. 000
EACH 0. 000 0. 00
2,550. 00000 0. 000 0. 00
0085 208- 00103 Renoval and Di sposal of Sedinent (Labor) 98. 000 98. 000
HOUR 0. 000 0. 00
107. 00000 98. 000 10, 486. 00
0090 208- 00105 Renoval and Disposal of Sedinent (Equipnent) 22.000 22. 000
HOUR 0. 000 0. 00
183. 00000 22.000 4,026. 00
0095 208-00106 Sweepi ng (Sedi nent Renoval ) 6. 000 6. 000
HOUR 0. 000 0. 00
136. 00000 6. 000 816. 00
0100 208-00107 Renoval of Trash 0. 000 0. 000
HOUR 0. 000 0. 00
107. 00000 0. 000 0. 00
0105 208-00207 Erosi on Control Managenent 33. 000 32.000
DAY 1. 000 137.00
137. 00000 33. 000 4,521. 00
0110 210-00810 *Reset Ground Sign 31. 000 27.000
EACH 4.000 636. 00
159. 00000 31. 000 4,929. 00



CONTI D: C19656R COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4
PCN: 19656R- BI D ESTI MATE RUN 12/ 14/ 2017
PRQJECT: NHPP R600- 440 ESTI MATE NO 0007 11:31: 10
CURRENT PREV QTY/ ANMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0115 210-00827 *Reset Pull Box 149. 000 149. 000
EACH 0. 000 0. 00
195. 00000 149. 000 29, 055. 00
0120 210- 01000 Reset Fence 25. 000 0. 000
LF 0. 000 0. 00
95. 50000 0. 000 0.00
0125 210- 04000 Adj ust Structure 13. 000 13. 000
EACH 0. 000 0. 00
1, 200. 00000 13. 000 15, 600. 00
0130 210- 04010 *Adj ust Manhol e 266. 000 255. 000
EACH 11. 000 8, 250. 00
750. 00000 266. 000 199, 500. 00
0135 210- 04015 Modi fy Manhol e 17. 000 16. 000
EACH 1. 000 1, 210. 00
1, 210. 00000 17. 000 20, 570. 00
0140 210- 04050 *Adj ust Val ve Box 374.000 353. 000
EACH 21.000 13, 650. 00
650. 00000 374.000 243, 100. 00
0145 214-00000 *Landscape Mai nt enance 1. 000 0. 000
LS 1. 000 10, 310. 00
10, 310. 00000 1. 000 10, 310. 00
0150 217-00020 *Her bi ci de Treat nent 0. 000 0. 000
HOUR 0. 000 0. 00
101. 00000 0. 000 0.00
0155 403-00720 Hot M x Asphalt (Patching) (Asphalt) 119. 070 118. 070
TON 1. 000 225. 00
225. 00000 119. 070 26, 790. 75
0160 403-00800 Ener gency Pot hol e Repair 36. 920 36. 920
TON 0. 000 0. 00
750. 00000 36. 920 27, 690. 00
0165 403-34871 Hot M x Asphalt (Gading SX) (100) (PG 76-28) 0. 000 0. 000
TON 0. 000 0. 00
90. 00000 0. 000 0.00



CONTI D C19656R COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5
PCN: 19656R- BI D ESTI MATE RUN 12/ 14/ 2017
PRQJECT: NHPP R600- 440 ESTI MATE NO 0007 11:31:10
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0170 411-10255 Emul sified Asphalt (Sl ow Setting) 7,999. 000 7,999. 000
GAL 0. 000 0. 00
3. 00000 7,999. 000 23,997. 00
0175 412- 00605 *Concrete Paverment (6 Inch) (Fast Track) 0. 000 0. 000
SY 0. 000 0. 00
105. 00000 0. 000 0. 00
0180 412- 00800 *Concrete Paverment (8 Inch) 0. 000 0. 000
SY 0. 000 0.00
87. 00000 0. 000 0. 00
0185 412-01120 *Concrete Pavenent (11 Inch) (Fast Track) 533. 000 533. 000
SY 0. 000 0. 00
150. 00000 533. 000 79, 950. 00
0190 601-03000 Concrete Oass D 1.200 1. 200
CcY 0. 000 0.00
505. 00000 1. 200 606. 00
0195 607-11525 *Fence (Plastic) 0. 000 0. 000
LF 0. 000 0. 00
5. 20000 0. 000 0. 00
0200 607-53148 Fence Chain Link (48 Inch) 0. 000 0. 000
LF 0. 000 0. 00
14. 00000 0. 000 0. 00
0205 608-00000 *Concrete Sidewal k 0. 000 0. 000
SY 0. 000 0. 00
60. 00000 0. 000 0. 00
0210 608- 00003 *Concrete Sidewal k (Fast Track) 0. 000 0. 000
SY 0. 000 0. 00
89. 00000 0. 000 0. 00
0215 608-00010 *Concrete Curb Ranp 0. 000 0. 000
SY 0. 000 0. 00
150. 00000 0. 000 0. 00
0220 608-00011  *Curb Ranp (Fast Track) 0. 000 0. 000
SY 0. 000 0. 00
186. 00000 0. 000 0. 00



CONTI D C19656R COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6
PCN: 19656R- BI D ESTI MATE RUN 12/ 14/ 2017
PRQJECT: NHPP R600- 440 ESTI MATE NO. 0007 11:31: 10
CURRENT PREV QTY/ ANMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0225 608-00015 *Det ect abl e War ni ngs 161. 000 161. 000
SF 0. 000 0. 00
105. 00000 161. 000 16, 905. 00
0230 609-20010 *Curb Type 2 (Section B) 0. 000 0. 000
LF 0. 000 0. 00
67. 00000 0. 000 0. 00
0235 609-21010 *Curb and CQutter Type 2 (Section I-B) 0. 000 0. 000
LF 0. 000 0. 00
25. 75000 0. 000 0. 00
0240 609-21020 *Curb and CQutter Type 2 (Section IIl-B) 0. 000 0. 000
LF 0. 000 0. 00
25. 75000 0. 000 0. 00
0245 609- 24006 *Qutter Type 2 (6 Foot) 0. 000 0. 000
LF 0. 000 0. 00
40. 25000 0. 000 0. 00
0250 610- 00030 *Medi an Cover Material (Concrete) 0. 000 0. 000
SF 0. 000 0. 00
11. 25000 0. 000 0. 00
0255 613- 00206 *2 Inch BElectrical Conduit (Bored) 14. 000 14.000
LF 0. 000 0. 00
31. 75000 14. 000 444.50
0260 613-07000 *Pull Box (Special) 20. 000 20. 000
EACH 0. 000 0. 00
529. 00000 20. 000 10, 580. 00
0265 614-00011 *Sign Panel (dass I) 188. 000 188. 000
SF 0. 000 0. 00
28. 75000 188. 000 5, 405. 00
0270 614-00216 *Steel Sign Post (2x2 Inch Tubing) 132. 000 88. 000
LF 44.000 539. 00
12. 25000 132. 000 1,617.00
0275 614-72863 *Pedestri an Push Button Post Assenbly 15. 000 4. 000
EACH 11. 000 35, 640. 00
3, 240. 00000 15. 000 48, 600. 00



CONTI D C19656R COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7

PON: 19656R- BI D ESTI MATE RUN 12/ 14/ 2017
PRQJECT: NHPP R600- 440 ESTI MATE NO 0007 11: 31: 10
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0280 614-72875 *Loop Detector Wre 8, 784. 000 8, 784. 000
LF 0. 000 0. 00
5. 00000 8, 784. 000 43, 920. 00
0285 625- 00000 *Construction Surveying 1. 000 0. 850
LS 0. 150 9, 750. 00
65, 000. 00000 1. 000 65, 000. 00
0290 626- 00000 *Mobi | i zati on 1. 000 1. 000
LS 0. 000 0. 00
339, 000. 00000 1. 000 339, 000. 00
0295 626-01103 *Public Information Services (Tier I11) 1. 000 0. 900
LS 0. 100 2,485. 00
24, 850. 00000 1. 000 24, 850. 00
0300 627-00008 *Modi fi ed Epoxy Pavenent Marking 148. 000 148. 000
GAL 0. 000 0. 00
154. 00000 148. 000 22,792.00
0305 627-00011 *Pavenent Marking Paint (Waterborne) 284. 000 230. 000
GAL 54. 000 3, 051. 00
56. 50000 284. 000 16, 046. 00
0310 627-30405 *Preformed Thernopl astic Pavenent Marking (Wrd- Synbol) 3,667. 000 3, 667. 000
SF 0. 000 0. 00
16. 50000 3,667. 000 60, 505. 50
0315 627-30410 *Pref ormed Thernopl astic Pavenment Marking (Xwal k- St op 18, 059. 000 18, 059. 000
Li ne
) SF 0. 000 0. 00
8. 50000 18, 059. 000 153, 501. 50
0320 629-01006  *Survey Monunent (Type 6) 0. 000 0. 000
EACH 0. 000 0. 00
65. 50000 0. 000 0. 00
0325 629-01065  *Survey Mbnunent (Type 5S) 65. 000 0. 000
EACH 65. 000 3, 607.50
55. 50000 65. 000 3, 607.50
0330 629-01210 *Adj ust Monument Box 28. 000 28. 000
EACH 0. 000 0. 00

247.00000 28. 000 6, 916. 00



CONTI D C19656R COLORADO DEPARTMENT COF TRANSPORTATI ON Page 8
PCN: 19656R-BI D ESTI MATE RUN 12/ 14/ 2017
PRQJECT: NHPP R600- 440 ESTI MATE NO 0007 11:31:10
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0335 630-00000  *Fl aggi ng 6, 686. 250 6, 615. 800
HOUR 70. 450 1, 761. 25
25. 00000 6, 686. 250 167, 156. 25
0340 630-00003 *Uni formed Traffic Control 843. 750 801. 300
HOUR 29.500 2,876. 25
97.50000 830. 800 81, 003. 00
0345 630- 00004 *Traffic Control Vehicle 4. 000 2.000
EACH 0. 000 0. 00
4, 300. 00000 2.000 8, 600. 00
0350 630- 00007 *Traffic Control Inspection 55. 000 53. 000
DAY 2.000 195. 00
97.50000 55. 000 5, 362.50
0355 630-00012 *Traffic Control Managenent 131. 000 124. 000
DAY 7.000 4, 305. 00
615. 00000 131. 000 80, 565. 00
0360 630- 00015 *Uni formed Traffic Control Coordination 92. 000 56. 000
HOUR 34. 000 1, 564. 00
46. 00000 90. 000 4, 140. 00
0365 630-80001 *Fl ashi ng Beacon (Portabl e) 0. 000 0. 000
EACH 0. 000 0. 00
1, 130. 00000 0. 000 0. 00
0370 630-80335 *Barricade (Type 3 MA) (Tenporary) 16. 000 4.500
EACH 3.500 178. 50
51. 00000 8. 000 408. 00
0375 630-80341 *Construction Traffic Sign (Panel Size A) 96. 000 48. 000
EACH 0. 000 0. 00
20. 50000 48. 000 984. 00
0380 630-80342 *Construction Traffic Sign (Panel Size B) 186. 000 93. 000
EACH 0. 000 0. 00
30. 75000 93. 000 2,859.75
0385 630-80343 *Construction Traffic Sign (Panel Size O 12. 000 6. 000
EACH 0. 000 0. 00
41. 00000 6. 000 246. 00



CONTI D C19656R COLORADO DEPARTMENT COF TRANSPORTATI ON Page 9
PON: 19656R- Bl D ESTI MATE RUN 12/ 14/ 2017
PRQJECT: NHPP R600- 440 ESTI MATE NO 0007 11:31:10
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0390 630-80344 *Construction Traffic Sign (Special) 0. 000 0. 000
SF 0. 000 0. 00
15. 25000 0. 000 0. 00
0395 630-80355 *Portabl e Message Sign Panel 2.000 1. 000
EACH 0. 000 0. 00
3, 580. 00000 1. 000 3,580. 00
0400 630- 80358 *Advance Warning Fl ashing or Sequencing Arrow Panel (C 6. 000 2.500
Type
ype) EACH 0. 000 0. 00
1, 230. 00000 2.500 3,075. 00
0405 630- 80360 *Drum Channel i zi ng Devi ce 57. 000 7.500
EACH 21.000 750. 75
35. 75000 28.500 1,018. 88
0410 630-80380 *Traffic Cone 600. 000 300. 000
EACH 0. 000 0. 00
6. 70000 300. 000 2,010. 00
0415 700- 70010 F/ A M nor Contract Revisions 120, 707. 100 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0420 700-70011 F/ A Partnering 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0425 700- 70012 F/ A Asphalt Pavenent |ncentive 11, 161. 200 11, 161. 200
FA 0. 000 0. 00
1. 00000 11, 161. 200 11, 161. 20
0430 700-70014 F/ A Incentive 50, 000. 000 0. 000
FA 50, 000. 000 50, 000. 00
1. 00000 50, 000. 000 50, 000. 00
0435 700-70016 F/ A Fuel Cost Adj ustnent 500. 610 500. 610
FA 0. 000 0. 00
1. 00000 500. 610 500. 61
0440 700-70019 F/ A Asphalt Cenent Cost Adj ustnent 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00



CONTI D C19656R COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10

PON: 19656R- BI D ESTI MATE RUN 12/ 14/ 2017
PRQIECT: NHPP R600- 440 ESTI MATE NO 0007 11: 31: 10
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0445 700- 70023 F/ A On- The-Job Trai nee 369. 000 369. 000
FA 0. 000 0. 00
1. 00000 369. 000 369. 00
0450 700- 70031 F/ A Interim Surface Repair 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0455 700- 70034 F/ A Landscape and Irrigation System Restoration 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0460 700- 70035 F/ A Noise Mtigation 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0465 700- 70380 F/ A Erosion Control 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0485 900- 00007 Added |tem (Each)/ ADA Pedestrian Barrier 40. 000 40. 000
EACH 0. 000 0. 00
441. 70000 40. 000 17, 668. 00
0490 412-00600 Conc Pvnt (6 In) 24 hours 74.000 74.000
SY 0. 000 0. 00
85. 00000 74.000 6, 290. 00
0495 412-00800 Conc Pvnt (8 In) 24 hour 224. 000 224.000
SY 0. 000 0. 00
92. 00000 224.000 20, 608. 00
0500 608-00000 Conc Sidewal k 24 hour 3, 691. 000 3,532. 000
Sy 159. 000 10, 374. 75
65. 25000 3, 691. 000 240, 837. 75
0505 608-00010 Conc Curb Ranp 24 hour 1, 356. 000 1, 304. 000
Sy 52. 000 8, 086. 00
155. 50000 1, 356. 000 210, 858. 00
0515 609-20010 Curb Ty 2 B 24 hour 266. 000 266. 000
LF 0. 000 0. 00

70. 00000 266. 000 18, 620. 00



CONTI D C19656R COLORADO DEPARTMENT OF TRANSPORTATI ON Page 11
PCN: 19656R- BI D ESTI MATE RUN 12/ 14/ 2017
PRQJECT: NHPP R600- 440 ESTI MATE NO 0007 11:31:10
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0520 609-21010 Cand GTy 2 |-B 24 hour 0. 000 0. 000
LF 0. 000 0. 00
28. 00000 0. 000 0.00
0525 609-21020 Cand GTy 2 11-B 24 hour 5, 666. 000 5, 462. 000
LF 204. 000 5,712.00
28. 00000 5, 666. 000 158, 648. 00
0530 609-24006 Cutter Ty 2 (6 Ft) 24 hour 400. 000 400. 000
LF 0. 000 0. 00
47.50000 400. 000 19, 000. 00
0535 610-00030 Medi an Cover Matl (Conc) 24 hour 1, 018. 000 882. 000
SF 136. 000 1, 768. 00
13. 00000 1, 018. 000 13, 234. 00
0540 625-00001 Const Surveying (Hour) 198. 500 198. 500
HOUR 0. 000 0. 00
150. 00000 198. 500 29, 775. 00
0545 900- 00014 Added Item (Lunp Sum)/ Overhead Cost 1. 000 1. 000
LS 0. 000 0. 00
35, 000. 00000 1. 000 35, 000. 00
0550 403-09221 SVA (Fi ber s) (Asph) 16, 203. 910 16, 203. 910
TON 0. 000 0. 00
106. 00000 16, 203. 910 1,717, 614. 46
0555 202-00250 Rem Pavenent Mar ki ng 118. 000 95. 000
SF 23. 000 70. 84
3. 08000 118. 000 363. 44
0560 900- 00007 Added |tem (Each)/ Permanent Tubul ar Marker 58. 000 58. 000
EACH 0. 000 0. 00
92. 46000 58. 000 5, 362. 68
0565 900- 00007 Added Item (Each)/ Wite Tubul ar Marker (W Curb) 6. 000 6. 000
EACH 0. 000 0. 00
184. 92000 6. 000 1, 109. 52
0570 900- 00007 Added Item (Each)/ Wite Tubul ar Marker (W Sign) 7.000 7.000
EACH 0. 000 0. 00
215. 74000 7.000 1, 510. 18



CONTI D C19656R COLORADO DEPARTMENT COF TRANSPORTATI ON Page 12
PCN: 19656R- Bl D ESTI MATE RUN 12/ 14/ 2017
PRQJECT: NHPP R600- 440 ESTI MATE NO 0007 11:31:10
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0580 900- 00006 Added Item (Dollar)/ Price reduction for failure to -1, 350. 000 -1, 350. 000
perforntraffic control
DOL 0. 000 0. 00
1. 00000 -1, 350. 000 -1, 350. 00
CAT 0200 CURRENT AMI  $ 5, 267,833.07 $ 187,552.34$ 5,119, 372.22
CAT NOO400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
0470 620- 00002 Field Ofice (dass 2) 1. 000 1. 000
EACH 0. 000 0. 00
40, 000. 00000 1. 000 40, 000. 00
0475 620-00012 Field Laboratory (dass 2) 1. 000 1. 000
EACH 0. 000 0. 00
30, 000. 00000 1. 000 30, 000. 00
0480 620- 00020 Sanitary Facility 2. 000 2.000
EACH 0. 000 0. 00
2,500. 00000 2.000 5, 000. 00
CAT 0400 CURRENT AMI $ 75, 000. 00 $ 0.00% 75, 000. 00

PRQJIECT TOTAL CURRENT AMI $ 5,342,833.07 $

187,552.34 % 5,194, 372.22



